STATE OF HAWAII

August, 2011

Date: September 8, 2011

Contract No. 59571

FORM DPW-CIA 2105
Department of Accounting and General Services
Division of Public Works
MONTHLY ESTIMATE
FOR THE MONTH OF
CONTRACTOR:  James $. Huang dba All Maintenance and Repair
ADDRESS: P.O. Box 893577

City, State ZIP:  Mililani, HI 96789

PROJECT TITLE:
CONTRACT

Basic Contract Amount $ 79,900.00

CHANGE ORDERS
Total 3§ 4,560.00
Adjusted Contract Amount $

84,460.00

WORK ACCOMPLISHED Basic Contract
Completed to Date 100.00% $ 79,900.00
Retained $ 5,610.00
Amount Subject to Payment $ 74,280.00
Payments to Date $ 70,808.00
Payments Now Due $ 3,482.00
Payment No. 4

Remarks:

1. Computed, Checked by:

Prn;‘tc'i,lpa’ﬁ chor or Enginesr Date;
[
ﬁ?{;{’m g 10,34?\0//
4. Recommended: Arga Engineer/fArchitect Date:

Halawa Animal Industry Complex Necropsy Facility Various Improvements

[

DAGS Job No. 12-11-7357

FOR INSPECTION BRANCH USE
[ ] SUBMITTAL REGISTER

[ “] COMMENCEMENT REGUIREMENTS

DUE MONTHLY:

[ ‘{ PROJEGT SGHEDLILE - iNITIAL & ONGOING

. ézé/%ﬂ [0-3-20/

[/rDAILY REPORTS [ /]/F'AYROLL AFFIDAVITS
MONTHLY ESTIMATE CHECKLIST
[ /]”CUNTRACT NUMBER [ f‘rPROJECT MNAME & LOCATION
[ALL SIGNATURES
Change Order Total
100.00% $ 4,560.00 3 84,460.00
$ 396.00 % 6,006.00
$ 4,164.00 $ 78,454.00
$ - $ 70,808.00
$ 4,164.00 $ 7,646.00
CONTRACTOR:

Copy of Change Order for FIRST and any subsequent partial
payment request for that change order is attached [ 1
2, lcerify that the above bill is carrect, just, that payment has not been received, and alt payrofl

affidavits have been submitted, are current, or proper deduclive exclusions have been made to
this request.

James S. Huang dba All Maintenance and Repair

Name of Contractor

zf/ -
s 06T -3 W 7 ) /===>  owner __00108/11
5. Approved: nak: Ghief o Distriet Engineer Date: By signatupeTitie: / Date

LAt /‘{;{ 0CT -4 201

State Public Works Administrator Date:




DPW-CIA 7/06

BASIC CONTRACT - PRIME & SUB CONTRACTOR RETAINAGE CAIL.CULATION
STATE OF HAWAIN
Department of Accounting and General Services
Division of Public Works

For the Month of: August, 2011

CONTRACTOR: James S, Huang dba All Maintenance and Repair Contract No.: 59571
PROJECT TITLE: Hafawa Animal Industry Complex Necropsy Facility Varic DAGS Job No.: 12-11-7357
]
% CONTRACT
9 LIGENSE BASIC CONTRACT| COMPL. %| RETN AMOUNT
O |PRIME CONTRACTOR |TRADE NO. AMCUNT| TO DATE| CMPL % RETAINED
James 8. Huang dba All Main|General Contractor {AMR) |BC-14809 $47,600 $47,600( 100,00% 5% $2,380
SUB-
CONTRACT
LICENSE BASIC SUB-CONTRACT] COMPL. %| RETN AMOUNT
SUBCONTRACTOR TRADE NO. AMOUNT! TO DATE] CMPL % RETAINED
Iniki Enterprises Selective Demo C-25503 $3,500 $3,300] 100.00% 10% $350
Pacific Mechanical Plumbing C-11092 $4,600 $4,606| 100,00% 10% $460
Advanced Glass Glazing C-28189 $12,700 $12,700| 100.00% 10% $1,270
Electricians, Inc. Electrical C-7490 $11,500 $11,500] 100.00% 10% $1,150
#DIVIO! 10% 30
#DIVIO! 10% 50
#DIV/0! 10% 50
#DNIOI 10% 30
#Divia! 10% $0
#DIV/0! 10% 50
#HDIVIO! 10% $0
#OIV/0} 10% $0
#DIV/IOY 10% $0
#DIV/O! 10% $0
#DIV/IO! 10% $0
#DIV/0! 10% $0
#DIV/D! 10% $0
#DIV 10% 0
Total Retained from Subs $3,230|B

| |BASIC CONTRACT - RETAINED FROM PRIME AND SUBS (A+B) | $5,610]

| certify that the above retentions are correct for this request.

Checked/Verified by:

James S, Huang dba All Maintenance and Repair

Name of Contractor

Initiaf - Project Inspector or Engineer
09/06/2011

e
By Signature Z Date

NOTE:
Columnar totais shalf be egual in dollar value to that on
the Monthily Estimate Sheet



DPW-CIA 7/06

CHANGE ORDER - PRIME & SUB CONTRACTOR RETAINAGE CALCULATION
STATE OF HAWAII
Bepartment of Accounting and General Services
Division of Public Works

For the Month of: August 2011

CONTRACTOR: James S. Huang dba All Maintenance and Repair Contract No.: 59571
PROJECT TITLE: Halawa Animal Industry Complex Necropsy Facility Va  DAGS Job No.: 12-11-7357
a CHANGE
% ORDER
9 LICENSE CHANGE ORDER| COMPL. %] RETN AMOUNT
O |PRIME CONTRACTOR |TRADE NO. AMOUNT| TO DATE| CMPL % RETAINEDA
James S. Huang dba All Main{General Contractor BC-14609 $1,205 $1,205| 100.00% 5% $60{A
CHANGE
ORDER SUB|
LICENSE CHANGE ORDER SUB| COMPL. %| RETN AMOUNT
SUBCONTRACTOR TRADE NO. AMOUNT| TO DATE{ CMPL %) RETAINED
Stonemasters Inc. Ceramic Tiles, Marble C-28397 $3,355 $3,3565 100% 10% $336
#VALUE)|  10% $0
#VALUEI]  10% 50
#DIViOl 10% $0
#DIVI0I 10% 30
#DIV/0) 10% $0
#DIVIOL 10% $0
#DIVIO! 10% $0
#DIV/ol 10% $0
#DIVIOI 10% $0
#DIVIO! 10% 30
#DIVIOI 10% 50
#DIVI0! 10% 30
#DIV/Q! 10% 30
#DIVIO! 10% 50
#DIv/0! 10% $0
#DIV/01 10% 30
#DEVIO 10% 30
#DIV/D 10% $0
Total Retained from Subs $338|B

| |CHANGE ORDER CONTRAGT - RETAINED FROM PRIME AND SUBS (A+B) | $396/

[ certify that the above retentions are correct for this request.

James 8. Huang dba Ali Maintenance and Repair

Name of Contracicr

- Initigl <~ Project Inspector or Engineer
/—)/zf 09/06/2011

By Signature / ~J / Date

NOTE:
Columnar totals shall be equal in dollar value to that on
the Monthly Estimate Sheet




STATE OF HAWAII

DEPARTMENT OF ACCOUNTING AND GENERAL SERVICES
DIVISION OF PUBLIC WORKS
Monthly Payment Slip

PAYMENT NO.: 4 PROJECT TITLE:

BILLING MONTH: August-11

DAGS JOB NO.:

b}\ -JS v
L0 WORKS

g U2
HALAWA ANIMAL INDUSTRY”CQM%EX ‘TQIECAOPSY FACILITY,
VARIQUS IMPROVEMENTS

SECED WER

12-11-7357 CONTRACT NO.: 59571
HUANG, JAMES S.

30842300

CONTRACTOR:
VENDOR CODE:
Original Contract Payment Suffix; 1,2
Suffix Fund Symbol
ol BOg-823M
02  BO9-406M
Totals:

Amount Earned

- $950.00
$2,900.00

Amount Due

_ $582.00
$2,900.00

Retainage

_$368.00
O

$368.00 $3,482.00 |

Change Order Payment Suffix: 3

Suffix Fund Symbol Amount Earned Retainage Amount Duye
03 B09-406M $4,560.00 $396.00 $4,164.00
Totals: $4,560.00 | $396 oo l $4,164.00

Grand Total:

$8,410.00 .

$764.00 $7,646.00

lo/t/zol

DATE

(This Section for Administrative Services Office Use Only)

.+ Vendor Code

30842300
Cast Code 3A1
Voucher No. iw}bQET o 7 an

Verified By uﬂB hﬂ e e



